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Project Managers List

Ron Morrison, FH TPAL provided a listing of Milestones, Operable Units, and TSDs that
need to have Project Managers (PMs) assigned to them. He noted that the TPA requires
each of the three parties to designate a PM for each OU, TSD, and/or Milestone. He
requested that the agencies provide him with official designations electronically and he
will compile a complete listing. He also requested that the Regulators review the Lead
Regulatory Agency column.

EPA noted that after the M-15 Change Package is approved, an update to the Tri-Party
Agreement Appendix B, C, and probably D would be needed and the entire TPA
republished.

Action: The three pam '
Managers List in time

tronic updates to the Project

M-091-42. Treatment and Certification of CH-TRUM

Certification activity — RL noted that they had sent Ecology a letter identifying actions
they have taken for this milestone. Ecology pointed out that the letter stated RL had
increased staff and gone to two shifts and asked how much waste was being certified in a
week. RL stated they are running two shifts at WRAP and repacking activities are
ongoing at T-Plant, but they were not sure exactly how much waste was being certified
on a weekly basis. They stated there are between two and three shipments a week.
Ecology asked what percent of the time two shifts are running. RL was not sure of the
percentage.

Action: RL will provide to
repackaging TRUM fic
processing and on certi
and T-Plant activities and wil

e time two shifts are working on
f time spent both on

W mation will address both WRA
 be premded in September and November.

Ecology noted that this information would help them determine if RL is catching up or
falling more behind in completion of this milestone. RL stated that they are working on a
Change Request and hope to have a draft to Ecology by mid-September.



4.0 AGREEMENT MANAGEMENT

4.1 PROJECT MANAGER ROLE

The DOE and the lead regulatory agency(ies) (see Section 5.6 for
discussion of lead regulatory agency) shall each designate an individual as a
project manager for each operable unit, TSD group/unit or specific milestone
to be completed under this Agreement. Project managers will only be
identified for those areas where effort is ongoing or planned in the near
future. ‘



DRAFT

8/17/2006

TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

Project Mana

?ers by Milestones

M-016-53

Assistant )
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Type Milestone Title
' ~ JComplete The RIFS {Or RFI/CMS) Process For Alt Operable
M-015-00 EPA//Ecclogy Dual Lead M jUnits :
. Complete 200 Area Non-Tank Farm OU Pre-Rod Site
M-015-00C Ecology Lead M |investigations :
M-015-44B Ecology Lead 1 Submit 200-MW-1 QLI Feasibility Study And Propoged Plan
. Submit Plutonium/Organic-Rich OU Remedial investigation
M-015-45A Ecology Lead | {Report _ _ _
' Submit Pu/Organic Rich OU Feasibility Study And Proposed
M-015.458 Ecology Lead i {Plan :
Submit 200 Area Chemical Laberatory Waste OUs Feasibility
M-015-46B Ecology Lead | Study
) Submit Draft A 200-ZP-1 CERCLA Feasibility Study/Proposed
M-015-48B EPA Lead | Plan .
S ' Complete Remedial Actions For All Non-Tank Farm Operable
M-016-00 EPAJ/Ecology Dual Lead M  {Unifs
M-016-00A EPAJ/Ecology Dual Lead M |Complete All Interim Response Actions For The 100 Areas
M-016-00B EPA Lead M |Complete All Interim 300 Area Remedial Actions
Complete construction-of a 300 foot permeable reactive
M-016-14A Ecology Lead I barrier. - .
M-016-14B * {Ecology Lead I Submit a draft CERCLA Proposed Plan
|M-016-45 EPA Lead ! |Complete The Interim Remedial Action For The 100 B/G Area
) . Initiate Remedial Actlons For The Remaining 100 D Waste
M-016-46 Ecology Lead | Sites
M-016-47 EPAJ//Ecology Dual Lead | Complete The Interim Remedial Actions For The 100 D Area
M-016-49 EPA Lead I |Complete The Interim Remedial Actions For The 100 F Area
|Initiate Remedial Actions For The Remaining 100 H Wastes -
M-016-50 Ecology Lead | Sites
. M-016-51 Ecology Lead | Complete The Interim Remedial Actions For The 100 H Area
_ Initiate Response Actions For The Remaining 100 K Wastes
M-016-52 EPA Lead i Sites
EPA Lead I [Complete The Interim Response Actions For The 100 K Area
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DRAFT 8/17/2006
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST
Assistarit :
Milestone EPA PM Ecology PM DOE PM Manager Lead Regufatory Agency| Type Milestone Title
. Initiate Response Actions For The Remaining 100 N Wastes
M-016-54 |Ecology Lead I |Sites
M-016-55 Ecology Lead | Compiete The Interim Response Actions For The 100 N Area
' Complete The interim Remedial Actions For 100-IU-2 And 100
M-016-56 EPA Lead | IU-6
iM-016-57 EPA tead I jinfiiate Soil Remediation at K East Basin
M-016-58 EPA Lead | Initiate Soil Remediation at K West Basin
M-016-60 EPA Lead | Complete interim Remedial Actions For 3 Priority Waste Sites
‘ Interim Remediai Actions/High Environmental Priosity Waste
M-016-61 EPA Lead | Sites .
M-016-62 EPA Lead I |Complets Interim Remedial Actions For 300-FF-2 Waste Sites
M-016-64 EPA Lead | Coinplete Interim Remedial Actions For 300-FF-2 Waste Sites
. ] Submit Tech Development Summary Report For 618-10 And
M-016-67 EPA Lead | 618-11
M-016-69 EPA Lead 1 Complete All Interim 300 Area Remedial Actions
M-016-72 EPA Lead I |Submit Draft 1007300 Area Baseline Risk Assessment Report |
M-016-73 ERPA Lead i Initiate substantial & continuous solid remediation at 618-1
M-016-74 EPA |ead | Complete interim remediation for-all 300 area
M-016-75 EPA Lead ! Initiate substantial & continuous remediation on the 309 facility
Submit Implementation Workplan To Prepare TRU/TRUM
M-016-93 EPA Lead I.  |Waste ,
) | Submit Part B Permit Application Or Clesure Plans/iRCRA
M-020-00 Ecology Lead M |TSD.Units '
M-020-008B Ecology Lead ' M |Submit CIoéurelPost—CIosure Plans For 216 & 241 Areas
M-020-54 Ecology Lead 1 |Subimit 241-CX Tank System Closure/Postciosure Plan
. Complete Wall Installations with RCRA/CERCLA
M-024-000 Ecology Lead M |Requirements
M-024-57 Ecology Lead i Install Wells
’ Conclude Negotiations & Rewse M-024-57 By August 10f
M-024-571 Ecology Lead I -{Each Year
M-024-57J Ecology Lead i DOE Shall Install A Cumulative Of B0 Walis By 12/31/2006
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DRAFT

8/17/2006

TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

Assistant .
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency} Type Mitestone Title :
' ' DOE Initiates Discussions Annually To Reaffirm Selected
M-024-57K Ecology Lead . | Wells e o
‘ Conclude Negotiations & Revise M-024-57 By August 1 Of
M-024-571. Ecolegy Lead I |Each Year . ' '
M-024-57M Ecology Lead 1 DOE Shall Install A Cumulative OF 75 Wells By 12/31/2007
) DOE Initiates Discussions Annually To Reaffirm Selected
M-024-57N Ecology Lead 1 Wells .
Conclude Negotiations & Revise M-024-57 By August 1 Of
M-024-570 Ecology Lead | Each Year
M-024-57P Ecolegy Lead 1 DOE Shall Install A Cumulative Of 90 Wells By 12/31/2008
M-026-010Q Ecology Lead I ]Bubmit An Annual Hanford Land Disposal Restrictions Report
M-026-01R Eceology Lead | Submit An Annual Hanford Land Disposal Restrictions Report
M-026-015 Ecology Lead | Submit An Annual Hanford Land Disposat Restrictions Report
M-026-01T Ecology Lead | Submit An Annual Hanford Land Disposal Restrictions Report '
M-026-07B EPA//Ecology Dual Lead I |Evaluation of Tritium Treatment Technology to EPA & Ecology
M-026-07C EPA//Ecology Dual Lead | Evaluation of Tritium Treatment Technology to EPA & Ecology
M-034-00A EPA Lead ' M |Complete Removal Of The K Basins And Their Content
M-034-30 EPA Lead | Initiate Siudge Treatment
M-034-31 EPA lead | Complete Sludge Treatment
M-034-32 EPA Lead | Complete Removal of thie K East Basin Structure
M-034-338 EPA Lead l K East Sludge Contéinerizatio_n Complete
M-034-34 EPA Lead H Complete Removal Of K East Sludge
M-034-35A [EPA Lead A Al K West Bulk Sludge is Placed in Containers
M-034-358 EPA Lead ! Containerize KW Sludge - Complele Final Pass Cleanup
M-035-00 EPAJ//Ecology Dual Lead M [Complete Data Management Enharicements
| Conduct Biennial Assessments Of Information And Data
M-035-08F EPA/IEcology Dual Lead i Access Needs
) Conduct Biennial Assessments Of Information And Data
M-035-09G EPA//Ecology Dual Lead I Access Needs
Conduct Biennial Assessments Of Information And Data
M-035-09H I [Access Needs
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8/17/2006

TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

Assistant
Milestone EPA PM Ecology PM DOEFM | Manager |LeadRegulatory Agency| Type | . Milestone Title
M-042-00 o - Ecology Lead M |Provide Additional Double-Shell Tank Capacity
M-045-00 Ecology Lead M |Complete Closure Of S5T Farms With Retrieval Of Waste
M-045-00B Ecology Lead M |Complete Specified SST Waste Retrigval/Closure Acﬁivities
M-045-00B-A Ecology Lead M  |DOE Submits Evaluation Report 80 Days After Testing
: initiate Negotiation Of 38T Waste Reirievai (QfAOGD thru
M-045-00C Ecology Lead M |9/2008)
Ecology And DOE Negotiations Shall Be Completed Within
M-045-00C-A Ecology Lead M (120 Days
_ Initiate Negotiation Of SST Waste Retrieval (9/2008 thru
M-045-00D Ecology Lead M {9/2013) _
: Ecology And DOE Negotietions Shall Be Campleted Within
M-045-00D-A Ecology Lead M. |150Days.
: initiate Negotlatlon OFf SST Waste Retrteval- Remalnder of
M-045-00E Ecology Lead M |Program
_ " {Ecology And DOE Megotiations Shall Be Completed Within
M-045-00E-A Ecology Lead M . {120 Days’
' : Submit Annual Updates To SST Retrieval Sequence
M-045-02 Ecology lLead | Document
' 3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02M-A Ecology Lead | Days.
Submit Biennial Update To SST Retrieval Seguence
M-045-02N "|Ecology Lead - 1 [Dotument '
' - |3 Parties Shalt Meet To Establlsh New Milestones Within 60
M-045-02N-A Ecology Lead I Days
Submit Blennial Update To SST Retrievat Sequence
M-045-020 Ecology Lead | Document
: ' 3 Parties Shall Meet To Establish New Milestones Within 60
M-045-020-A Ecology Lead | Days
: Submit Biennial Update To SST Ratrieval Sequence
M-045-02P Ecology Lead | Docurment
3 Partiés Shall Meat To Establish New Milestones Within 60
M-045-02P-A Ecology Lead 1 Days
: Submit Blennial Update To SST Retrisval Sequence
M-045-02Q Ecology Lead I Document
3 Parties Shall lVEeet To Establlsh New Milestones Within 60
M-045-02Q-A Ecology Lead ! Days
o : . Submit Biennia] Update To SST Retrieval Sequence
M-045-02R Ecology Lead I Pocument
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TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

DRAFT

8/17/2006

- Assistant
Milestone ~ EPAPM Ecology PM DOE PM Mana'ger _| Lead Regulatory Agency| Type Milestone Title
' : _ : 3 Parties Shail Meet To Establish New Milestones Within 60
M-045-02R-A Ecology Lead | Days )
. Submit Biennial Update To SST Retrieval Sequence
M-045-023 Ecology Lead ! Document ]
13 Parties Shall Meet To Establish New Milestones Within 60
M-045-02S-A . Ecology Lead 1 |Days _ o .
M-045-05 Ecology Lead | Retrieve Waste From All Remaining Single-Shell Tanks
|n-045-05A Ecology Lead ! |Complete Waste Retrieval From Tank 5-102 -
M-045-05-T05 -|Ecology Lead T  |initiate Tank Retrieval From 5 Additional SSTs
M-045-05-T06 Ecology Lead T - |initiate Tank Retrieval From 5 Additional S5Ts
M-045-05-T07 Ecology Lead T |initiate Tank Retrieval From 7 Additional 5STs
M-045-05-T08 1Ecology Lead T [Initidte Tank Retrigval From 8 Additional SSTs
M-045-05-T0G |Ecology Lead " T [Initiate Tank Retrieval From 10 Additional $5Ts
M-045-05-T10 Ecology Lead T  [linitiate Tank Retrieval From 12 Additional SSTs
M-045-05-T11 Ecology Lead T [lnittate Tank Retrieval From 14 Additional $5Ts
M-045-05-T12 Ercology Lead T [Initiate Tank Retrieval From 17 Additional SSTs
M-045-05-T13 Ecology Lead T  |initiate Tank Retrieval From 20 Additional 5STs
M-045-05-T14 Ecology Lead T [Initiate Tank Retrieval From 20 Additional SSTs
M-045-05-T15 Ecology Lead T |initiate Tank Retrieval From 20 Additional SSTs
M-045-06 Ecology Lead i Complete Closure Of SST Farms with Approved Closure Plan
M-045-06-T03 Ecology Lead T Initiate Closure Actions On WMA, Basis
M-045-06-T04 Ecology Lead T jComplete Closure Actions On One WMA
: Interim Completion Of Tank 5-112 SST Waste Retiieval And
M-045-13 Ecology Lead | Closure : _
. ' |Interim Compietion Of Tank S-102 SST Waste Retrieval And
M-045-15 Ecology Lead | Closure _
M-045-55 Ecology Lead 1 Submit A Phase 1 RFIReport On Al SST WMASs
' . Submit Draft Field Investigation Report For WMAs A-AX, C &
M-045-55-T04 Ecology Lead T U
M-045-56 Ecology l.ead i Complete Implementation Of Agresd-To Interim Measures
’ Ecology And DOE Agree, AtA Minimurm, To Meet Yearly (By
M-045-568 Ecology Lead | July)
_ Ecology And BOE Agree, At A Minimum, To Meet Yearly (By
M-045-56C Ecology Lead H July) ]
. C Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56D Ecology Lead | July) : .
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TRi-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

DRAFT

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Type Milestone Title
_ Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56E Ecology Lead a July) ’ ]
' " |Ecoiogy And DOE Agree, At A Minimum, To Meet Yaarly (By
M-045-56F Ecology Lead -} July)
M-045-58 Ecology Lead I A Corrective Measures Study For Interim Corrective Measures '
M-045-58 Ecology Lead [ Control Surface Water Infiltration Pathways As Needed
M-045-60 Ecology Lead I 1Submit DOE's RFI/CMS Work Plan For All SST WMAs
Complete Work Supporting Acquisition/Operation Of Waste
M-047-00 Ecology Lead M [Treatment :
. |Complete Startup/Turnover For Waste Retrieval For Initial
M-047-03A Ecology Lead 1 Tank
Complete Negotiation Of Agreement Requirements-Treatment
M-047-06 Ecology Lead i Complex .
o Compléete Tank Integrity Assessment Activities For Hanford
M-048-00 Ecology Lead M -|{DSTs .
‘ ' ) Submit Report For Re-Examination Of 6 DSTs By Ultrasonic
M-048-15 Ecology Lead |~ |Testing
M-050-00 Ecology Lead M |Complete Pretreatment Processing Of Hanford Tank Waste
M-051-00 Ecology Lead M - |Complete Vitrification Of Hanford High Level Tank Waste
M-061-00 Ecology Lead - M - |Complete Pretreatment And hnmobilization Of Hanford LAW
: Complete Pretreatment Processing/Vitrification Of HLW &
M-062-00 Ecology Lead M [LAW
) Complete WTP Pretreatment Processing/Vitrification Of
M-062-00A Ecology Lead M [Hanferd HLW .
M-062-01M Ecology Lead N Submit Semi-Annual Project Compliance Report
M-062-01N Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-010 Ecology Lead | Submit Semi-Annual Project Compliance Report
M-062-01P " |Ecology Lead | Submit $emi-Annual Project Compliance Report
M-062-01Q Ecology Lead i Submit Semi-Annual Project Cofnpliance Report
M-062-01R {Ecology Lead I |Submit Semi-Annual Project Compliance Report
M-062-015 Ecology Lead | |Submit Semi-Annual Project Compliance Report
M-062-01T Ecology Lead I, |{Submit Semi-Annual Project Compliance Report
M-062-01U Ecology Lead 1 Stibmit Semi-Annual Praject Gompliance Report
M-062-01V Ecology Lead I |Submit Semi-Annual Project Compliance Report
M-062-01W Ecology Lead I Submit Semi-Annual Project Compliande Report
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81772006

TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

. Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type . Milestone Title
M-062-03 ' ) ' Ecology Lead | Submit DOE Petition For RCRA Delisting Of Vitrified HLW
Complete Assembly Of Low Activity Waste Vltnﬂcatlon Melter
M-052-678 Ecology Lead i #1
. - {Submit Hanford Tank Waste Supp Treatment Technologies
M-062-08 Ecology Lead { Report
M-062-09 Ecology Lead I |Start Cold Commissioning - Waste Treatment Plant
M.062-10 Ecology Lead | Comiplete Hot Commissioning ~\Waste Treatment'Piant
M-062-11 Ecology Lead | Submit A Finat Hanford Tank Waste Treatment Baseline
M-081-00A Ecology Lead M  |Complete FFTF Facility Transition And Initiate S&M Phase
: Complete Special Fuel Transfer To INEEL For Gonsolidated
M-081-00A-TQ4 Ecology Lead T -ISterage.
M-081-00A-T0O5 Ecology L.ead T |Complete Auxiliary Plant Systems Deactivation
M-081-10-TO1 Ecclogy Lead T [Submit Final Sodium Disposition E: va!uatlon Report
M-081-14 Ecology Lead | Complete FFTF Sodium Drain
M-081-14-T02 Ecology Lead T |{Initiate Interim Decay Storage Vessel Sodium Drain
M-081-15 Ecology Lead i |Submit FFTF Survelliance and Maintenance Plan
M-083-00A Ecology Lead M  |PFP Facility Transition And Selected Disposition Activities
: Submit to Ecology an Engineering Evaluation/Cost
M-083-22 Ecology Lead | Analysis(es) -
- . |Complete Negotiations As Needed For Revising PFP
M-083-23 Ecolegy Lead ! Milestones
M-083-24 Ecology Lead I 1Submit S&M Plan Pursuant to Agreement Sectlon 8.5.4
M-083-32 Ecology Lead l  [Complete Closure of the PFP 241-Z TSD Unit
Complete Transition & Dismantiement of the 232-Z Bldg
M-083-40 Ecology Lead | ‘|Incinerator -
Complete Transition and Dlsmantlt=ment of the 216-Z-9 Crib
M-083-41 Ecology Lead - | Complex
Transition & Dismantiement of 241-Z Waste Treatment
M-083-42 Ecology Lead | Faclllty
: |Complete Transition of 242-Z Waste Treatment Facihty & 236~
M-083-43 Ecology Lead H ZPRF
- |Complete Transutlon of 234-5Z8ZA/243-2/291-Z & 201-7-1
M-083-44 Ecology Lead | Facilities
Clesure Of Non-Permitted MW Units In 324 Bldg REC B&D
M-089-00 Ecology Lead M jCells
Acquire/Modify Faclhtles For StoragelDrsposaI of !HLW &
M-090-00 " {Ecology Lead M JILAW
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8/17/2006

TRI- PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Type Milestone Title
' : - |Ready To Accept Placement OF ILAW Waste In ILAWY

M-090-10 Ecology Lead i Disposal Facility
M-080-11 Ecology Lead | Complete Canister Sterage Facility Construction
M-091-00 Ecology Lead M |Complete All Facilities For Handling TRU/TRUM And LLMW

Complete Fagllities Prior To Disposal Of Post-1970
M-091-01 Ecology Lead 1 TRWTRUM
M-091-03 t Submit Hanford Site TRU/TRUM Waste PMP

Submit 3/31/09 Revision Of TRUM And MELLW PMP To
M-081-03B Ecology Lead | Ecology

: _ Submit 3/31/13 Rewswn Of TRUM And MLLW PMP To
M-091-03C Ecology Lead 1 Ecology
M-091-03D Ecology Lead ! Submit Revision Of TRUM And MLLW PMP To Ecology
M-091-05-T01 Ecology Lead T  Submit TRU/TRUM Facility ES/FDC To Ecology
M-091-12 Ecology Lead 1 Compiete Thermal Treatment Of 360 CM OF CH-MLLW
M-091-15 Ecology Lead i Complete Facilitias/Initiate Treatment Of RH/CH-MELW
M-091-40 Ecology Lead | Complete Retrieval Of CH-RSW
M-091-40D Ecology Lead | Retrieve CH-RSW 4700 Cubic Meters (Cumulahve)
M-091-40E . [Ecology Lead 1 Retrieve GH-RSW 7200 Cuhbic Meters (Cumulative)
M-091-40F Ecology Lead | -|Retrleve CH-RSW 8700 Cubic Meters (Cumulative) .
M-091-40G Ecology Lead i Retrieve CH-RSW 12,200 Cubic Meters (Cumulative) .
" 18ubmit Quarterly Burial Ground Vent/Substrate Sampling

M-091-40L ‘|Ecology Lead | Results
M-091-40L-011 - Ecclogy Lead 1 Submit Apr-Jun 3rd Qrir FY08 Burial Ground Sample Results
M-091-40L-012 Ecology lL.ead | Submit Jul-Sep 4th Qrtr FY06 Burial Ground Sample Resuits
M-091-401.-013 {Ecolegy Lead | Submit Oct-Dec 1st Qrir FY07 Buiial Ground Sample Results

M-091-40L-014

|Ecology Lead

Submit Jan-Mar 2nd Qrir FYQ7 Burial Ground Sample Results

M-091-401.-015

Ecology Lead

Submit Apr-Jun 3rd Qrir FY07 Burial Ground Sample Results

M-081-40L-016

Ecology Lead

Submit Jul-Sep 4th Qrtr FYO7 Burial Ground Sample Results

M-091-40L-017

Ecology Lead

M-091-40L-018

Ecology Lead

Submit Oct-Dec 1st Qrir FY08 Burial Ground Sample Results

Submit Jan-Mar 2nd Qrtr FY08 Burlal Ground Sample Results
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M-091-43A

Ecology Lead

DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST
_ Assistant _ :

Milestone EPA PN Ecology PM DOE PM Manager L.ead Reguiatory Agency| Type _ Milestone Title
M-091-401.-019 Ecology Lead | Submit Apr-Jun 3rd Qrtr FY08 Burial Ground Sample Results
M-091-401-020. Ecology Lead | Submit Jul-Sep 4th Qifr FY08 Burial Ground Sample Résults
M-091-40L-021 |Ecology 1 ead I |Submit Oct-Dec 1st Qrir FY09 Burial Ground Sample Results
M-091-40L-022 Ecology Lead [ Submit Jan-Mar 2nd Qrtr FY09 Burial Ground Sample Resulis
M-091-40L-023 Ecology Lead 1 Submit Apr-Jun 3rd Qrir FY09 Burial Ground Sample Results
M-091-40L-024 Ecology Lead 1 Submit Jul-Sep 4th Qrir FY09 Burial Ground Sample Resuits
M-091-40M Ecology Lead i Designate All CH RSW Retrieved From The RSW Trenches
M-091-40N Ecology Lead | [Designate Boxes & Large Containers Determined To Be LLW

Designate Boxes/targe Containers Determined To Be TRU
M-091-400 Ecalogy Lead | Waste
M-081-40R Ecology Lead i |Complete Retrieval Of Trench 4
M-081-41 Ecology Lead I Initiate Full Scale Retrieval Of RH RSW
M-091-41A . Ecology Lead . 1 Complete Retrieval Of Non-Caisson RH RSW
Complete Retrieval Of The 200A Caisson RH RSW In 218-W.--
M-091-41B " |Ecology Lead i (4B . _ - _
: Designate All Newly Generated CH Waste At The Point Of
M-001-42 Ecology Lead { Generation :
M-081-42C Ecolegy Lead | Treat 4690 Cubic Meters CH-MLLW (Cumulative)
M-091-420 Ecology Lead | Treat 6520 Cubic Meters CH-MLLW (Cumulative)}
M-091-42E Ecology Lead | Treat 8150 Cubic Meters CH-MLLW (Cumulative)
|M-091-42E-1 Ecology Lead | Complete Treatment Of- All CH-MLLW by 12/31/03
M-091-42F Ecology Lead | Treat 8600 Cubic Meters CH TRUNM (Cumulative)
M-091-42H Ecology Lead | Treat 1800 Cubic Meters CH TRUM (Cumulative)
M-091-42} Ecology l.ead | Treat 3000 Cubic Meters CH TRUM (Cumulative)
M-091-42J Ecology Lead | Treat 4200 Cubic Meters CH TRUM (Cumulative)
M-091-42K Ecology Lead | |Treat 5400 Cubic Meters CH TRUM (Cumulative)
M-091-42L Ecology Lead 1 Treat 6600 Cubic Meters CH TRUM (Cumulative)
M-091-42M Fcology Lead f Treat 7600 Cubic Meters CH TRUM (Cumuiative)
I {Designate All Above Ground RH LLW
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TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

Assistant

M-091-45F

Ecology Lead

Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Type Milestone Title
: - |Begin Treating RH MLLW & Boxes & Large Containers Of CH
M-091-43B Ecology Lead | MLLW
M-091-44 Ecology Lead 1 Designate All RH TRU & Boxes Of CH TRU Above Ground
Begin Treating RH TRUM & Boxes & Large Containers Of CH
M-091-44A Ecology Lead 1 TRUM ‘
M-091-44B Ecology Lead . 1 7 [Treat Newly Generated RH TRUM Generated After 12/31/18
L : Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-081-44C Ecology Lead | Per Year
) Treat RH TRUM & CH TRUM At Minimum Rate Of 300 GM
M-091-44D Ecology Lead | Per Year
Treat RH TRUM & CH TRUM At Mlmmum Rate Of 300 CM
M-091-44E Ecology l.ead | Per Year
‘ Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44F Ecolegy Lead 1t Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44G Ecalogy Lead | Per Year )
~|Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44H Ecology Lead I {Per Year
Treat RH TRUM & CH TRUM At Minlmum Rate Of 300 CM
M-091-441 Ecology Lead { Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44. Ecology Lead | Per Year
. Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44K Ecology Lead | Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44L Ecology Lead I - |PerYear '
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44M Ecology Lead 1 Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-44N Ecology Lead i Per Year
: Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM
M-091-440 Ecology Lead [ Per Year
) Treat Newly Generated RH-TRUM Within 1 Year Of
M-091-44X - Ecology Lead 1. |Generation
M-091-45C Ecology Lead | Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45D Ecology Lead { - {Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45E Ecology Lead '{ Submit Report For RH Waste & Boxes Of RH/CH Waste
i
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DRAFT

8/17/2006

TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST
: Assistant . -
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Type Milestone Title
M-091-456G Ecolagy Lead - | [Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45H Ecology Lead | {Submit Repart For RH Waste & Buxes Of RH/CH Waste
M-094-451 Ecology Lead I |Submit Report For RH Waste & Boxes Of RH/CH Waste
M-001-45J Ecology Lead H Submit Report For RH Waste & Boxes Of RH/CH Waste
M-092-00 Ecology Lead M |Acquire Facilities For Cs/Sr, Na & SCW
Include Cs/Sr Treatment &Or Repackaging Parameters In
M-002.05 Ecology Lead i DOE RFP. o
: Establish Milestones And/Or Target Pates For Sodium
M-092-08 Ecology Lead | Facilities i
M-092-10 Eeology Lead ! Submit Hanford Site Sodium Disposition Evaluation Report
Complete Removal/Transfet/Initiate Storage Of PH-111 300
M-092-16 Ecology Lead | Area SCW ‘
. - . Final Disposal Of 100 Area Surplus Production Reactor
N-093-00 EPA/Ecology Dual Lead M |Buildings
Submit 105/109-N Reactor Interim Safe Storage Design
M-093-19 Ecology Lead | Report ] L )
M-003-20 Ecology Lead I |Complets 105-N Reactor Interim Safe Storage
M-083-22 EPA Lead | Complete 105-KE And 105-KW Reactor Interim Safe Storage
M-094-00 EPAJ/Ecology Dual Lead M iComplete Disposition Of 300 Area Surplus Facilities
M-094-03 EPA/Ecology Dual Lead .~ |Complete Disposition Of Surplus Facilities
M-094-05 EPAJIEcology Dual Lead | Complete D4 Of 313 And 314 Facilities
M-094-08 EPA/Ecology Dual Lead. l Complete removal and/or remedial actions .
M-004-07 EPA//Ecology Dual Lead | Complete the selected removal and/for remedial actions
M-094-08 EPAJ/Ecology Dual Lead | Complete the selected removal andfor remedial actions
M-094-09 EPA//Ecology Dual Lead |

Complete the selected removal and/or remedial actions
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PROJECT MANAGERS BY HANFORD SITE OPERABLE UNITS

: 8/17/2006
RS LIST

Assistant
Name EPA PM Ecology PM DOE PM Manager . | Lead Regulatory Agency| Unit Description
100-BC-1 EPA CPP  |100B Area, near river
100-BC-2 EPA . CPP  {100B Area, around reactor and away from river
100-BC-5 EPA CPP  [100B Ared, groundwater "
100-DR-1 Ecology CPP 100D Area , near river
100-DR-2 Ecology RPP 100D Area, around reactors and away from river
100-FR-1 EPA CPP  [100F Area, near river _
100-FR-2 EPA CPP  |100F Area, around reactors and away from river
100-FR-3 EPA CPP  |100F Area, groundwater
100-HR-1 Ecology CPP 100H Area, near river
100-HR-2 Ecology RPP  [100H Area, around reacator and away from river
100-HR-3 Ecology RPP  |100D to 100H Area, groundwater
Riverlands Area (West side.of Highway 24, South of the River,
100-1U-1 EPA CPP  Inear the Vemita Bridge)
100-11-2 EPA CPP  \White Bluffs Township
100-1U-3 "|Ecology. CPP North Slope (Wahluke Slope)
100-1U-4 Ecology CPP  jWhite Bluffs Pickling Acid Cribs
1100-13-5 EPA CPP  [Sodiumn Dichromate Barrel Landfill
100-1U-6 EPA CPP Hanford Townsite
100-KR-1 EPA CPP |100K Area, near river
100-KR-2 EPA CPP 100K Area, around reactors and away from river
100-KR-4 EPA |cPP [100K Area, grounwater
100-NR-1 Ecology RPP  |100N Area :
100-NR-2 Ecology RPP 100N Area, groundwater
200-BP-5 EPA CPP  |200 East, Northern half groundwater
200-C5-1 Ecology RPP  |200 Area, chemical sewers
200-CW-1 Ecology CPP  |200 Area, cooling water
200-CW-2 EPA CPP  [200 Area, cooling water
200-C\W-3 -|EPA CPP {200 Area, cooling water
200-CVW-4 EPA CPP  |200 Area, cooling water
200-CW-5 EPA CPP  |200 Area, cooling water
200-L\W-1 Ecology RPP  |200 Area, laboratory waste
200-LW-2 Ecology RPP 201 Area, lahoratory waste
200-MiW-1 EPA CPP  |200 Area, miscellanacus waste
. 200 East, Southern half groundwater extending Southward to
200-P0-1. Ecology RPFPP 300 Area
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Assistant
Name EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency| Unit Description
. 1200-PWW-1 - ' EPA, CPP 200 Area, process water
200-PW-2 ' Ecology FPP {900 Area, process water
200-PW-3 ' EPA CPP " [200 Area, process water
200-PW-4 . Ecology RPP  |200 Area, process water
200-PW-5 EPA CPP  |200 Area, process water
200-PW-6 EPA CPP  |200 Area, process water
200-5C-1 EPA : CPP {200 Area, steam condensate
200-ST-1 ' Ecology ' RPP  |200 Area, septic tanks
200-SW-1 Ecology 200 Area, solid waste
200-5W-2 ' . |Ecology RPP  [200 Area, solid wasle
200-TW-1 : _ : . EPA - |GPP 200 Area, tank waste
200-TW-2 : _ ~ {Ecology - " |RPP  |200 Area, tank waste
200-UP-1 o ' Ecology ' 200 'West, Southern half groundwater
200-UR-1 Ecology RPP  |200 Area, unplanned releases
200-ZP-1 . EPA CPP  |200 West, Northern half groundwater
: . . Landfill and lfiquid waste disposal area directly North of the
300-FF-1 : ] EPA CPP  |300 Area.
, 300 Area, 400 Area, 618-10, 618-11 and surrounding
300-FF-2 EPA . CPP (excluding 300-FF-1)
300-FF-5 ) o EPA CPP  [300 Area groundwater
' ' Rest of 1100 Area, Hanford Patrol Academy, Hom Rapids
1100-EM-1 ) )  [EPA ) cPp Landfill
: . . ' 1100 Area (Shops, Warehouse), 700 Area (Federal Building
1100-EM-2 : EPA CPP  land nearby) : .
1100-EM-3 ‘ ' EPA CPP 3000 Area '
1100-1U-1 EPA . |CPP  [ALE .
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Project Managers By TSD's

81772006

. Assistant — .
TSD NO. EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Description
S-6-1 Ecology Lead 616 Nenradioactive DWSF
5-3-2 Ecology Lead 305-B- Storage Facility
T-3-4 Ecology Lead 325 HWTUs
T-2-8 - E"E:c_ﬂogy Lead 200 Area ETF
§-2-8 Ecology Lead LERF
T-2-6 Ecology L.ead 242-A Evaporator
§-2-1 Ecology Lead PUREX Storage Tunnels
T8-2-5 Ecology Lead Waste Treatment Plant
P11 - |Ecology Lead 100-D Ponds
T-1-1 Ecology Lead 105 DR Large Sodium Fire Facility
D-1-2 Ecology Lead 1301-N Liquid Waste Disposal Facility
T-1-2 Ecology Lead 1324-N Surface Impoundment
T-1-2 Ecology Lead 1324-NA Percolation Pond
D-1-2 Ecology Lead 1325-N Liquid Waste Disposal Facility
T-2-2 Ecalogy Lead 200 West Area Ash Pit Demo Site
D-2-1 Ecology Lead 2101-M Pand
D-2-5 Ecology Lead 216-B-3 Expansion Ponds
T-2-1 Ecology Lead 218-E-8 Borrow Demoiition Site
5-2-5 Ecology Lead 2727-5 Storage Facility
T-3-1 Ecology Lead 300 Area Solvent Evaporator
TS-3-1 Ecology Lead 300 Area WATS
5-3-1 Ecology Lead 303-K Storage Facility
TS-3-2 Ecology Lead 304 Concretion Facility
TS-3-1 Ecology Lead 311 Tanks :
T5-3-3 Ecology Lead 3718-F Alkall Metal Treatment/Storage
54-1 Ecology Lead 4843 Alkali Metal Storage Facility
T-11-1 Ecology Lead Hanford Patrel Academy Demo Site
TS-3-4 Ecology Lead 'Simulated High Level Waste Slurry
T-1-4 Ecology Lead 183-H Solar Evaporation Basin
D-3-1 Ecology Lead 300 Area Proess Trenches
{124 Ecology l.ead 221-T Test Facility
5-2-6 Ecology Lead 2727WA SRE Sodium Storage Bldg
T-3-3 Ecology Lead 324 Pilot Plant ' :
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8/17/2006

Assistant
TSD NO. EPA PM Ecology PM DOE PM Manager t.ead Regulatory Agency Description

5-3-3 ' Ecology Lead ' 332 Storge Facility

T-4-1 Ecology Lead 437 MASF

TX-1 Ecology Lead Biofagical Treatment Test Facilities

T-X-2 Ecology Lead Physical & Chemical Treatment & Test
17541 Ecology Lead Sodium Storage/Sodium Reaction

T-X-3 Ecology Lead Thermal Treatment Test Faclities

$-2-5 Ecology Lead _|222-8 Laboratory Complex

TS-2-4 Ecology Lead Central Waste Complex {CWC)

TS-2-4 Ecology Lead WRAP Facility
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Agenda
August 17, 2006

Office of River Protection Tri-Party Agreement

Quarterly Milestone Review Meeting
Ecology Conference Room 3A. 3100 Port of Benton Blvd., Richland

Chairperson: Jane Hedges
v % 00am.—-12:00p.m.
Pl W L | Teas
3 |+ TPA Milestone Statistics
10+ FY 2006 ORP TPA Cost & Schedule g;;j‘;%;‘;feg n/ SERTS 9:00
Performance (CHG) Y
M-45-00, Complete Closure of All : :

38 Single-Shell Tank Farms Roger Quintero / Jeff Lyon 9:10

&g |20 =N, SRR Tl Bob Lober / Joe Caggiano 9:40
Corrective Action

g | il Tank Yvasls Trettmanty Starpe Cathy Louie / Les Fort 10:00
and Disposal Facilities 7
M-48-00, DST Integrity Assessment Cathy Louie / Vic Callahan / :

50 10:10
Program Les Fort

52 |M-23-00, Tank Integrity and Monitoring |John Long / Jeff Lyon 10:20

53 |Interim Stabilization Consent Decree John Long / Nancy Uziemblo 10:30
: i Wen-Shou Liou / :

54 |In Tank Characterization and Summary Michsel Bames 10:40

'BREAK
;M—90-00, Complete Acquisition of
Facilities for Interim Storage of IHLW : ? 2 _

55 and Storage/ Disposal of ILAW and M- Phil LaMont / Bud Derrick 10:50
20, Part B Permits
BNI Cost & Schedule Performance and Briiee Niooll/ Fets Farlong /

M-62-00, Complete Pretreatment e ,

65 : s ; Bobby Williams / Jim 11:00
Processing and Vitrification of Tank s R il
Wastes/Supplemental Technologies 7 P

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3A, 3100 Port of Benton Blvd., Richland
Chairperson: Jane Hedges
1:00 pm to 1:30 pm
Time Topic
1:00 p.m. M-091-42 Follow on Discussion
: 1:20 p.m. Project Manager List
l 1:30 p.m. Adjourn Inter-Agency Management Integration Team Meeting




Inrpr—Agency Management Integration T eam
August 17, 2006
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